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1.  Originator

Pamela Lee

2.  Log Date:

11/22/02

3.  CCR #:

02-1036  

4. Rev:

—

5.  Tel:

301.883.4123

6. Rm #:

2013

7. Dept.

SE

8. CCR Title: Implement OMS NFS Mount Points (PVC, GSFC, EDC, LaRC, and NSIDC)

9. Originator Signature/Date

   Pamela Lee     /s/     11/19/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 11/22/02

13.  Office Manager Signature/Date

Carolyn Whitaker     /s/     11/22/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted (Review and submit
checklist):
920-TDx-008

17. Schedule
Impact:
None

18.   CI(s) Affected:OMS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
Need to establish Order Manager Server mount points:
Add mount point listed as "Rev.19" for PVC on the attached spreadsheet.
Add mount point listed as "Rev. 24" for GSFC on the attached spread sheet.
Add mount points listed as "Rev. 19" for EDC on the attached spread sheet.
Add mount point listed as "Rev. 18" for LaRC on the attached spread sheet.
Add mount point listed as "Rev. 12" for NSIDC on the attached spread sheet.

24.  Proposed Solution:  (use additional sheets if necessary)
Add Order Manager server mount points.

25.  Alternate Solution:  (use additional sheets if necessary)
N/A

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
OMS emails will not work which will deprecate the new functionality.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Will adversely impact a very tight delivery schedule.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V.  Peters     /s/     11/22/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Pamela Johnson     /s/     11/22/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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